

~~CONFIDENTIAL~~

Sanitized - Approved For Release :
CIA-RDP70-00211R000200100080-9

Report for Week Ending 28 March 1956
from

RECORDS DISPOSITION BRANCH

25X1A9a

25X1A6d

89% complete.

has been approved. Project is

Project 5-77 - (OCI), 6-15 - (DDI) and 6-23

FOIAb3b1

No change from previous report.

25X1A9a

Project 6-11 - Office of Personnel

25X1A9a

The preliminary schedule for the Benefits And Casualty Division has been submitted to Mr. [REDACTED] and, a draft for the Credit Union which will be attached as an appendant is being prepared. Credit Union records consist of 21 file series amounting to 92 cubic feet. Project is 45% complete.

25X1A9a

Project 6-26 - Medical [REDACTED]

A revised records control schedule is being prepared for the Medical records which were re-surveyed and inventoried. Project is continuing and is 40% complete.

25X1A9a



~~CONFIDENTIAL~~

Sanitized - Approved For Release :
CIA-RDP70-00211R000200100080-9